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Technology Suite
District Move Out: 06/22/21 - 06/28/21

ARE A

Area 2B
Art Suite

District Move Out: 06/22/20 - 06/26/20
=
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Area 5
Science Suite

District Move Out: 12/21/20 - 12/28/20
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Area 2A

nce
District Move Out: 06/22/20 - 06/26/20

1 OVERALL FIRST FLOOR PLAN
G101 "o

I |
urner2 BOILER ROOM PHASING PLAN

|

Area 1A
Secure
Vestibule

Area 1C
Boiler Rm.

Area 1
Electrical
Rm.

PH101 "=

| 200 Wing

May-20| Jun-20] Ju-20] Aug20| Sep-20] Oct-20] Nov-20] Dec20| Jjan-21| Feb-21| Mar21| Apr-21) May-21| Jjun-21] sul-21|Aug-21) Sep21| Oct-21 Nov-21| Dec21| lan-22| Feb22| Mar-22| Apr-22| May22| Jun-22] ut22| Aug-27)
AREA 1A - Secure
Vestibule
AREA 2A - Guidance Suite (FIRST SHIFT)
AREA 28 - Art Suite (FIRST SHIFT)
AREA 18 - Auditarium (SECOND SHIFT)
Area 5 - Science Wing (FIRST SHIFT)
Area 1C - Boiler Room
Aml-Eleg.sewI |
Area 38 - Technology Renovation (FIRST SHIFT)
Area 3A - Math Wing (FIRST SHIFT)
HIGH SCHOOL NOTES: -
8D - EPC Work FOEINIL)
Area 7 (200 Wing)
e - - .
Area 7
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100 Win,
District Move Out: 6/26/20 - 7/02/20

AREA 4
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DUV wing - poler
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Middle School Phasing

I
Aug-20) Apr-21

May-21]

Y B oY B Y Py Y BT

Jun-21f Jul-21] Aug-21]

Nov-21] Dec-21] Jan-22| Feb-22] Mar-22|

Jun-22] Jul-22]  Aug-22|

TEMP CLASSROOM INSTALL

AREA 4 - Secure

Vestibule
AREA 6C -
Kitchen/Cafeteria

AREA 1 - 100 POD (FIRST SHIFT)

Area 2 - 200 POD (FIRST SHIFT)

| Area 4/5 - Band/Music

Area 1C - Boiler Room

MIDDLE SCHOOL NOTES:
TBD - EPC Work

Area 6A - Gym (FIRST SHIFT)

Area 5 - Admin Windows

Area 7 - Site
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